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Project JEP_41051_2006
“Development of BSc (Hons) Accounting and Finance Degree for the University of Montenegro”
5th Programme development meeting, Ljubljana
Agenda 

24 November – 30 November 2008 (Bilateral meetings with the consortium partners)
1. Approval of Minutes from the meeting of 9 September 2008
2. Review of the open issues:
· Status of the book from the 1st conference

· Training/Updating periods (Act. 2.1.):

a. 1 ME to SI (Tamara Backović): 2-21 December 2008

b. 1 ME to PL (Radivoje Drobnjak?): date? (planned for December 2008)

c. Who will participate in training periods in 2009 and when 
(Planned: 1 ME to PL for 4 weeks, 2 ME to UK for 4 weeks, 3 ME to SI for 4 weeks).
· Training/Updating periods (Introduction of new teaching technologies/methods, Act. 3.1.):

a. 1 ME to SI: Selma Demirović and Ivan Radević: 12-24 December 2008 (we planned 1 visitor, actually we have 2 visitors – we have to provide argumentation for that)

b. 1 ME to UK: name: Milutin Djuranović (?) and date: 10-25 December 2008 (?)
· Study periods in EU (Act. 5.1.):

1 ME to UK: name: … and date: … (Planned from February to May 2009)
· EU academic staff teaching visits to ME (Act. 6.1.):

a. 1 UK to ME: prof. dr. Željko Šević, December 2008, topic: Auditing

b. Who and when will participate in teaching visits in 2009 and what will be the topic of the lecture

Planned: 1 PL to ME for 1 week, 2 UK to ME for 1 week, 2 SI (Zaman, Peljhan) to ME for 1 week.
3. Staff costs division for UMFE
4. Organization of the 2nd Conference (Act. 7.2.): date, place, topics 
5. Organization of the 2nd Summer School (Act. 7.3.): date, place, topics 
6. Purchase of equipment:
a. Act. 3.2. : UMFE plans to buy 3 softwares till the end of January 2009 as training and retraining of two experts responsible for computer laboratories was postponed to December 2008 – current status?
7. Act. 10.3.: Purchase of equipment for Montenegro coordination office - 1 computer and 1 printer are to be bought – current status?
8. Purchase of books and periodicals (Act. 4.2. – current status)
9. Programme advertising (Act. 7.1. – current status) and Employer Forum (Act. 9.2. – current status)
10. Course development progress, status on accreditation processes (Act. 9.2. and 9.3. – current status)
11. Revision of the financial plan
12. Other items (setting the date and place for the 2nd coordination meeting, planned for May 2009)
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